

Project Name	Status	Funding Source
Bicycle Facilities - New Bike Racks	In progress	City General Fund, possibly city/private partnership
Bike Boulevard Projects	Mostly complete	City General Fund
Bollinger Road-study only	Study in progress	No funding for study needed; <i>any design or construction resulting from study will require funding</i>
DeAnza Buffered Bike Lanes	Construction in progress	TDA grant funding
Lawrence Mitty Park and Trail Plan	Concepts/Feasibility in progress	Design & construction from Apple Campus Development Agreement money
Lawson Bikeway	Study in progress	Study funded by City General Fund; construction funded by Apple grant
McClellan/DeAnza intersection	Waiting for Caltrans approval of design	City General Fund, VERBS grant
Regnart Creek Trail	Complete	State Measure B grant (trail); City General Fund (private fencing)
Saratoga Creek Trail North Extension Study	New for 2023; low priority on City's Workplan	No funding for study needed; <i>design and construction will require funding</i>
School Walk Audit Projects (Phase 1, 2 & 3)	In progress (some in design, some construction, some complete)	Apple donation for design and construction
Stevens Creek Class IV Bike Lanes (Wolfe to CA-85)	Design complete; in bidding process	City General Fund for design; VTA grant for construction.
Tamian Innu (I-280) Trail— east & central portion	In design	Design: Apple Grant; Construction: VTA Grant
Vision Zero	Consultant contracted for study Dec 2022.	City General Fund for study. <i>Any infrastructure changes as a result of the study will also require funding</i>
Sidewalk Projects on Orange & Byrne	Byrne complete; Orange in progress	City General Fund
Combined Active Transportation Master Plan	New for 2023; low priority on City's Workplan	TDA grant funding (this funding could be used for other purposes)
Carmen Rd. Bridge	Feasibility done	Not identified
McClellan Class IV Bike Lanes (Byrne to Imperial)	On hold (lack of right of way)	Not identified
Tamian Innu (I-280) Trail— west portion	Deferred	Design: Apple Grant; Construction: unknown
Stevens Creek Class IV Bike Lanes (west of CA-85)	Deferred	Not identified
UPRR De Anza Trail	On hold	Not identified